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Happy New Year from Facilities! 

Facilities Management office hours at both the Prescott and Verde Valley campuses are 
limited to appointment only in accordance with Phase Red protocol. To make an 
appointment for either office, please call 776-2180 or send an email to facilities@yc.edu. 
Individual Facilities Management team members can still be contacted through their YC 
email account. Thank you! 

January Newsletter 

The January issue of this newsletter contains the latest information related to Facilities 
Management programs and projects, along with general information concerning the 
campus master plan and subsequent capital improvements. If you have questions about 
any of the items listed, please email me at david.laurence@yc.edu. This newsletter is 
also posted on the Facilities website.  

Campus Projects 

Chino Valley Agribusiness Center - Construction Building Technology Utility Services 

Facilities Management will be assisting the new 3D house printing project by providing 
electrical, data, and water services to the construction site supporting up to three houses. 
In addition, the plan is to use the Chino Ag Center location to showcase the abilities of 
this new program. For more information about this exciting program, please contact John 
Morgan, Curtis Freeman, or Max Bledsoe. 

 
Future location of 3D printed houses 
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Prescott Campus Parking Lot Lighting Upgrade 

New fixtures for LED lighting have been ordered and will be installed from February 
through May. The existing metal halide and high-pressure sodium lights will be replaced 
with LED with an expected 80% reduction in energy consumption along with better 
illumination.  Since the Prescott campus has the largest parking lot, this location will 
receive the upgrade first, followed by the Verde Valley Campus and the centers.   

Project Manager: James Crockett 

Prescott Campus Practice Field 

The practice field is complete, including the placement of a new equipment shed.  The 
playing surface is not ready yet since the new sod has not taken root with the cold 
weather.   

Contractor: ZebraScapes Landscaping                           Project Manager: Mike Kervin 

 
Riprap along the perimeter of the field 

  



 

Verde Valley Campus Greenhouse 

Assembly of the new greenhouse is underway as components arrive on site. The 
greenhouse is expected to be complete by January 15, 2021. The location of this new 18’ 
x 48’ unit is between Buildings A and G.  

Contractor: Loven Contracting                                Project Manager: Mike Kervin 

 

 



 

2019-20 CAPITAL IMPROVEMENT PLAN 

Verde Valley Skilled Trades Center 

The engineered building is ordered with anticipated delivery in late January 2021. The 
building's interior is in the final design stage after the second user group meeting with 
John Morgan, Dr. Tina Redd, Heather Mulcaire, and Bob Weir (representing Valley 
Academy for Career and Technical Education).  

The utility location is complete in preparation for excavation and site work.  It is anticipated 
that earthwork will begin in early January, and building erection beginning at the end of 
January. The goal is to have the building ready for students for the 2021 fall semester. 

The Verde Valley Skilled Trades Center is designed to support CTE programs for 
Residential Construction, Residential Electrical, HVAC, and Plumbing. The building will 
be approximately 10,000 square feet of shop space with restrooms and faculty offices. 
There will also be covered exterior space for additional activities associated with these 
programs. 

Design Team: SPS+ Architects  Construction Team: McCarthy Building Systems 

 
Planned location of the new Verde Valley Skilled Trades Center (Building D) showing 

possible phase 2 location 

 



 

 

 

 

Verde Valley Skilled Trades Center Layout 



 

Building 16 Technical Theater 

At the time of writing this edition of this newsletter, the bids are under review with a 
decision to award expected the first week of January 2021. Assuming an award is made 
to the lowest responsible bidder, construction will begin in mid-January 2021.  

Stay tuned for more information as this project progresses. 

If you would like more information about the campus master plan or implementation 
schedule, please go to http://masterplan.yc.edu/. This site is updated regularly as new 
information concerning project progress becomes available. 

BUILDINGS AND GROUNDS PLANNED MAINTENANCE  PROJECTS 

As part of the budget, planned maintenance projects are scheduled each year to ensure 
that College facilities are maintained at a level to support optimum performance in building 
systems, infrastructure, life safety, roadways, and parking, along with College grounds. 
These projects are the result of a recent Facilities Condition Assessment (FCA), which 
identifies when repairs, modifications, or replacement of components should occur. 

FCA Projects: 

Kachina South Wing Plumbing and Fire Safety Upgrades – Complete 

PAC HVAC and Roof Replacement – In design, construction anticipated to begin in 
Spring 2021 

Energy Corner – Scott Blevins   

Did you know?  

• Indoor lighting use is highest during the daytime hours of 9-5. An odd fact when 
you consider that light bulbs were invented so we could see in the dark.  

• According to the EPA, 25 to 30 percent of a building’s energy bill goes to lighting.  
• Use only as much lighting as you need.  Many classrooms have the option of 

turning on multiple rows of lights, but you might only need one or two. 
• On sunny days, take advantage of natural light!  
• Keep shades open or closed to either allow sunlight to heat during winter or prevent 

heating during summer. 
• Always remember to turn the lights off when you leave. 
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Environmental, Health and Safety – Angie Gasser 

COVID-19 Vaccine 

Yavapai College will be partnering with Yavapai County Health Department to offer the 

Moderna vaccine.  This vaccination consists of two shots, 28 days apart.  Initial vaccine 

supplies are limited, which is why the vaccine is being offered in different phases based 

on those at highest risk.  Yavapai College plans to schedule on-site vaccination 

appointments later this month once we receive more information from the county. For 

more information about the Moderna vaccine, please visit the Yavapai County COVID-19 

FAQ site: 

https://www.yavapai.us/Portals/39/COVID-19/COVID-19VaccineFAQs.pdf 

Facilities New Team Members 

There are no new team members this month. Facilities is still looking to replace a 
Technician III, Painter. 

Well, that is all for this edition of Yavapai College Facilities Management News. Please 
stay tuned for the next edition containing the latest information related to projects and 
programs around the College.  

We here at Facilities look forward to seeing you on campus soon in 2021! 
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