



Planning Pyramid at Yavapai College

Budget

Academic

Tech Campus

# Strategic Plan

1.1 Education

1.2 EconomicDevelopment

1.3 Community

## Campus Master Plan

- Tool to align physical facilities with Academic Plan, Strategic Plan and Ends
- Establishes priorities for Capital Improvement Plan Budget
- Optimizes resources
- Data-informed
- Flexible: intended to be updated

## Campus Master Plan

#### **December 2013 Summary**

- Changing needs for type of space
  - Too many classrooms; Not enough Offices, Student spaces, Labs
  - Focus on Renovations
- Grow space in PV
- Need more CTE space
- Fewer locations with more services
- Assumed 1.8% growth per year
   (2/3 online or offsite)

#### 2017 Environmental Updates

- Enrollments declined as economy improved
- Access to CTE throughout District remains priority
- Focus on Pathways to Completion

#### Campus Master Plan Evolves

#### DGB-Approved Updates as of 3/17

- 12/13 CMP Approved
- 4/14 Approved Sedona Land Purchase/ exchange (+300k)
- 5/14 Approved Sedona parking lot & improvements (+\$1M)
- 12/14
  - Slowed from 10 to 14 years
  - Chino Center: moved sale to 2021 or later
  - Prescott: added 100 seat hall, expansion of Testing and Tutoring
- 4/15
  - Sedona Center: added renovation (+\$3.8M)
  - Verde Campus: added Bldg L renovation (+3.8M)

- 9/16
  - Prescott Valley (-\$19.8M)
    - Reduce expansion to 50,000 sq ft
  - Sedona Center: expand renovation (+\$1.5M)
- 3/17 Remove Prescott Lecture Hall (-\$4.2M)

## Focus on Pathways

#### Support Services & Related Spaces to Aid Completions

- Campuses
  - Advising
  - Dining
  - Disability Services
  - Engagement (activities, clubs, hangout, performing arts, exercise, etc.)
  - Financial Aid
  - Learning Center
  - Study Space (Library)
  - Testing Center
  - Veterans Affairs

- Centers
  - CTE (A, E, FA, V, D)
  - Chino Valley (A, E)
  - Prescott Valley (A, E, FA, L, S, T)
  - Sedona (D, A)
- Online (A, L)

Blue=NEW

# Campus Master Plan Update 3/18 College Recommended Changes

- CTEC
  - Add Food Service (\$500k)

- Prescott
  - Move Parking Lot to Deferred Maintenance (-\$1.2M)
  - Move Residence Hall to 3P (-\$7.6M)
  - Cancel Event Center (-\$5.1M)

